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I. Information 

State and Department: Massachusetts Department of Agricultural Resources 

Title of Project:  Development and evaluation of an Integrated Pest Management compliance 
assistance program to protect the health of children in schools, daycare centers and child care 
programs 

Grant Contact Person: 
Gerard Kennedy, Environmental Analyst, Massachusetts Pesticide Bureau, 251 Causeway Street, 
Boston, MA 02114. 

Phone: 617-626-1773. Fax: 617-626-1850. email: Gerard.Kennedy@state.ma.us 

Funds Received by State: $200,000 (June 4, 2001): 

EPA Regional Project Officer: Rob Koethe 

Author of report: Gerard Kennedy 
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II Status of Project Milestones 

Project Milestones Anticipated 
Completion Date 

Completion 
Date 

1. Develop curricula and training materials to inform 
and instruct Massachusetts school personnel in the 
principles of IPM and the laws pertaining to the 
implementation of IPM in schools 

Summer 2001 Completed 

2. Conduct series of statewide training sessions for 
school personnel and pest management professionals in 
the principles of school IPM and its legal status in 
Massachusetts 

Series One 
Series Two 

Summer 2001 
Fall 2001 

Completed 
Completed 

3. Development of IPM Schools website 

(a) General information about school IPM and the 
requirements under the Children’s Protection Act 

(b) Creation of Interactive IPM Plan Development Tool 

Fall 2001 

May 2004 

Completed 

Completed 

PROJECT EVALUATION MEASURES 

OUTPUT MEASUREMENTS: 

The numbers of persons attending educational sessions Fall 2001 Completed 

The number of “hits” on the website and an analysis of 
the traffic. 

November 2001 Ongoing 

The number of schools submitting plans will be a 
useful output measurement. 

November 2001 Ongoing 
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OUTCOME MEASURES 

Changes in Awareness and Understanding 

Workshop evaluation forms 

The numbers and types of schools accessing and 
interacting with the website to construct an individual 
IPM plan for their school. This information will feed 
directly into a database. 

Types of schools submitting IPM plans 

Fall 2001 

November 2001 

June 2003 

Completed 

In Progress 

In Progress 

Changes in pesticides management practices 

Number of schools who develop and submit their IPM 
plans to the State. 

The number of schools who improve their 
understanding of pest management. Document pest 
control procedures and quantification of pesticide use 
patterns for 12-24 schools (depending on availability 
and logistics) that will be adopting an IPM plan. In the 
second year, we will closely monitor pesticide use 
patterns and controls within those schools and compare 
the results to the previous year and to an additional 12-
24 new sites. 

Ongoing 

June 2003 

In Progress 

In Progress 

III. Status of Project Completion

The project is on schedule to meet its target deadline of three years. Analysis of the evaluation 

questionnaires is in process using a statistical software package. 


IV Results: 
1.	 The website is due for launching on May 10, 2004. Administrative tools to enable 

tracking of web site data are still being developed but should not affect the launch of the 
site. A third party host was used for the site due to technical difficulties involved with 
the state server. The site is available at www.massnrc.org/ipm 

2.	 Most of the follow up inspections for schools and daycare centers which were inspected 
by the enforcement staff in the past twelve months have been completed. 
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3.	 Data from the field investigations continue to be inputted into a database and analyzed 
using Centers for Disease Control EPI-INFO software. A final report is planned for the 
summer of 2004. 

4.	 A renewed outreach effort, timed to coincide with the launch of the school IPM website 
is being planned. Presentations are being prepared for continued outreach efforts. 
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